

SOUTHWEST

Green Line LRT Extension



Southwest LRT Community Works Steering Committee

September 20, 2012






Preliminary Engineering Consultant Procurements



Preliminary Engineering Consultants

Scope of Work = 30% Engineering

**Full SWLRT
Alignment**






Preliminary Engineering Consultants

Scope of Work = 30% Engineering

**PEC West
Area of Work**






Preliminary Engineering Consultants

Scope of Work = 30% Engineering

**PEC East
Area of Work**





Preliminary Engineering Consultants Procurement Process

- Follows Federal Brooks Act procurement procedure
 - Qualifications-based competitive process
 - Consistent with FTA & Council practices for professional engineering services procurements
 - Requires specific steps to evaluate proposals



Preliminary Engineering Consultants

Procurement Process: Steps

- Evaluate technical proposals - 3 criteria
 - Quality of proposal
 - Qualifications of proposer
 - Experience of proposer
- Identify most qualified proposer
- Open price proposal
- Conduct negotiations



Preliminary Engineering Consultants Procurement Process: Evaluation Panels

PEC West: 6 members

- Southwest Project Office (2)
- Light Rail Operations
- MnDOT
- Hennepin County
- Community Works

PEC East: 6 members

- Southwest Project Office (2)
 - Light Rail Operations
 - MnDOT
 - Hennepin County
 - Community Works
-
- Identify most qualified proposer for each contract
 - Provide recommendation to the Council



Preliminary Engineering Consultants Procurement Process: Schedule

Major Milestones	Dates
Advertise RFPs	8/17/2012
Pre-proposal conference	9/6/2012
Response to proposer questions	9/13/2012
Proposals due	Oct – Nov 2012
Interview proposers	Nov – Dec 2012
Proposal evaluations/negotiations	Nov – Dec 2012
Contract award/Notice to Proceed	Dec 2012 – Jan 2013



Preliminary Engineering Consultants

Requested Action

- Appoint two Community Works representatives to the Evaluation Panels for the PEC Procurements
 - One for PEC West
 - One for PEC East



More Information

Online:

www.SWLRT.org

Email:

SWLRT@metrotransit.org





Preliminary Engineering Consultants Procurement Process: Technical Advisory Groups

PEC West: 6 members

- Southwest Project Office
 - Metropolitan Transportation Services
 - MnDOT
 - City of Eden Prairie
 - City of Hopkins
 - City of Minnetonka
-
- Provide technical review and input

PEC East: 6 members

- Southwest Project Office
- MnDOT
- City of Minneapolis
- City of St. Louis Park
- City of Hopkins
- Three Rivers Park District